TCR Program — Project #22 (PPNO 0619A) — July 2007

San Francisco Route 101; environmental study for reconstruction of Doyle Drive, from Lombard
St./Richardson Avenue to Route 1 Interchange in City and County of San Francisco.

($ X 1,000)

Estimated Project Cost: $810,000 TCRP Funds Approved to Date: $15,000

Total TCRP Funds Available: $ 15,000 Phase(s) Approved: 1,2

Lead Agency: San Francisco County Implementing Agency: Same
Transportation Authority

TCRP Allocations Approved to Date: $9,000 for Phase(s): 1,2

Advance Approved: $ 500 for Phase(s): 1

LONP Approved to Date: $6,000 for Phase(s): 1

Project Summary: The project is to replace
Doyle Drive (State Route 101) to improve
the seismic, structural, and traffic safety of
the roadway. The redesign of Doyle Drive
will have qualities that are in keeping with
the setting of the Presidio of San Francisco
as a National Park, will incorporate
increased intermodal access to the Presidio,
and will improve access from local
roadways.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Preliminary Engineering, Identify and Study Alternatives, 1/00 12/07 $23,855
Environmental Documents

2 Plans, Specifications & Estimates 12/06 12/09 $30,763

3 Right of Way Acquisition 5/07 12/08 $39,973

4 Construction 12/09 5/13 $715,409

Total: $810,000
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $9,000 $6,000 $15,000
Proposed

SHOPP State Committed $13,625 $4,000 $387,375 $405,000
Proposed

Committed $5,000 $12,101 $17,101

STIP-RIP State Proposed $54,000 $54,000

Prop K Sales |Local Committed $1,063 $3,938 $94,727 $99,728
Tax Measure Proposed
Committed

Other Local |Local Proposed $16,422 _ $179,307 __ $195,729

PLH Funds |Federal Committed $8.192 $1.250 $9.442
Proposed

DEMO Federal Committed $5,600 $950 $7,450 $14,000
Proposed

Totals: Committed $23,855 $30,763 $23,551 $482,102 $560,271

‘| Proposed $16,422 $233,307 $249,729

Totals: $23,855 $30,763 $39,973 $715,409 $810,000

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
[Prop K [Measure [ committed | $6,000 $6,000

Prior TCRP Action:

e Original application was approved on July 11, 2001 (TA-01-11) for $3,000,000 for Phase 1. A delegated

allocation of $3,000,000 was made to Phase 1.

e The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). The 2002 STIP

programmed $8,000,000 of STIP-RIP funds and $28,000,000 of STIP-IIP funds.
e Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report. The

amendment updated the project schedule.
e The funding plan was updated based on STIP Amendment 02S-070, approved June 26, 2003. This
amendment shifted $3,000,000 of STIP-RIP funds from Phase 2 to Phase 1.
e The funding plan was updated based on $83,000,000 of SHOPP funds programmed for construction on
April 8, 2004.

e The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.
e The funding plan was updated based on STIP Amendment 04S-041, approved May 26, 2005.

¢ An amendment was approved August 18, 2005 (TAA-05-14) to program $6,000,000 to Phase 1 and
$6,000,000 to Phase 2 and to update the project schedule and funding plan. An AB 1335 Letter of No

Prejudice of $6,000,000 for Phase 1 was deferred due to pending legislation.

e An AB 1335 Letter of No Prejudice was approved on September 29, 2005 for $6,000,000 of Proposition K
funds for Phase 1 (TL-05-03).
e An amendment was approved July 26, 2007 (TAA-07-20) to update the project schedule and funding

plan.

e An allocation of $6,000,000 for Phase 2 was approved July 26, 2007 (Resolution TFP-07-02).

Status of Conditions: No conditions set.

Discussion/Issues:

and-Federal-funds:
e STIP funds are shown on project PPNO 0619A in CTIPS.




